WHS & HANMER SCHOOL BUILDING COMMITTEE
MINUTES — Wednesday, September 7, 2011

Chairperson Fortunato called the meeting to order at 6:00 PM in the Conference Room #1, Lower
Level Town Hall, 505 Silas Deane Highway.

Present:

Committee Member Name Present Absent Excused

Christine Fortunato, Chairman

J. Edward Brymer Jr., Vice Chairman

Steven Barry

Daniel Camilleri

Frank Dellaripa

XX XX X|X

Diane Fitzpatrick, Clerk

Peter Gardow X

Liaison Present David Drake, Council Liaison X

x

Mike Turner, Staff Liaison

Staff Present

Jeff Bridges, Town Manager

Tim McDowell, Supt. Of Schools

Mike Emmett, Asst Supt. School

Tom Moore, WHS Principal

Margret McKane, Principal Hanmer

XXX |X]X|X

Fred Bushey, Dir of Maintenance

Guest Present Rusty Malik, Quisenberry Arcari

Tom Arcari, Quisenberry Arcari

XXX

Ken Beiga , 0&G

1. Public Comments:
None

2. Approval of Minutes July 25, 2011 meeting
Motion by Frank Dellaripa, seconded by Ed Brymer to approve the minutes of July 25, 2011
meeting as presented. There were four affirmative votes with Diane Fitzpatrick and Steve Barry
abstaining.

3. Items for Discussion:
a. Invoices

The committee considered the following invoices:
Motion by Ed Brymer, second by Diane Fitzpatrick to table the invoice from Quisenberry Arcari
Invoice # 5012 dated 7-31-11 in amount of $ 4,122.30; all voted in favor.

4. High School Renovation Project Update

Presentation by Mr. Malik from QA Architects and Mr. Ken Biega from O&G, the cost estimating
subcontractor.
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Mr. Malik began the presentation with a review of the status of the education specifications for the
project. The plans have increased the size of the educational space for core subjects. In the
auditorium, there will be a mezaninie constructed. The boys and girls locker rooms are identical.
Also, the amount of parking has increased. Mr. Malik then reviewed the phasing plan.

Mr. Biega then took over the presentation and went over the budget. The total budget is now
$71,813,445 with $43,336,347 unreimbursable and will the responsibility of the Town.

The architect will give the presentation to the Shared Service Committee on September 27, and the
Town Council on October 3.

The next meeting will be October 11th. Gale DiLuzio from the Manager's Office will send out a
calendar.
5. Old Business:
None.
6. New Business:
Memo dated July 27, 2011 from Supt. of Schools McDowell regarding preparation of Ed
Specifications.
7. Adjournment:

Motion made by Ed Brymer, seconded by Dan Camilleri to adjourn.
All members voted in favor. Meeting adjourned at 8:46 PM.

| hereby certify that the above is a true copy of the minutes approved by the High School &
Hanmer Building Committee.

Diane Fitzpatrick, Clerk
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